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concurrent with RHIC
setup with beams

ramp up luminosity

C-A Operations-FY12

planned (budget permitting)

3 Jan 12

FY 2012
Program Element Dec Feb Mar Apr Jun Jul Sep
AGS-Booster-Tandem/Linac/EBIS Startup - - - I
e
RHIC Cryo Cooldown to 45 deg K l ] 20.0 weeks

RHIC Cryo Cooldown/Warm-up

B |

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with Vs = 200 GeV pp

RHIC Research with Vs = 500 GeV pp

- |

/
RHIC Research with Vs = 192 GeV /n UU sthedule may | — \
RHIC Research with Vs = 15 GeV /n AuAu change | .
; b /schedul
RHIC Research with Vs = 200 GeV/n CuAu o etarmind J
RHIC Drell-Yan Test (2:00 IR)
Particle Accelerator Conference (IPAC)
K/]'a Nov acgjal N|SRL 12A,B schedules tp be determined

s T,

NSRL (NASA Radiobiology) T e

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)



http://www.bnl.gov/cad/esfd

